
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:51 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 098 Date: 12-Feb-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 253

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, patchy fog am, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 12, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
Painters worked on NMS suspender ropes, pp50 to pp60, for 3rd coat (gravel gray noxyde) today. METS’
paint inspector, Joe Ullrich, inspected Pp50 to pp60 for 2nd coat this morning. The followings were found:
PPSuspender Rope
50AllGood
52NEHoliday and damage
54AllHoliday
56AllGood
58AllGood
60AllGood

Patchy fog started rolling in at 0900. Relative humidity was too high to paint. Fog started burning off at
1000. Painters did repair on pp 52 and 54 at around 1100 and started painting pp60. Pp60 was finished at
1200.
PPStartFinish
6011001200

Labor
(0700 to 1730 – 10 hours)

Laraine’s Hour – 0700 to 1530
(Also see Mahmoud Khandaghabadi’s dairy for labor and afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 098 Date: 12-Feb-2013 Tuesday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Manuel BerriosPainter 0.00 0.00 0.00 0.00
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